VA GSEG Timeline

	Oct 04			Jan 05			Apr 05			Jul 05			Oct 05			Jan 06			Apr 06			Jul 06		
Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Objective/activity																								
1. Establish desired child and family outcomes																								
1.1. Establish criteria, communicate purposes																								
1.2. Communicate and receive input - Road trips to community sites - Regional manager meetings																								
1.3. Conduct development and establish consensus - Design Review Team - Face-to-face meetings																								
1.4. Establish child and family outcomes																								
2 Design and develop outcome indicators																								
2.1. Select indicators and measures																								
2.2. Design processes and instruments																								
2.3. Develop, install and train users on data module																								
3. Establish a baseline of measured effects of early intervention services																								
3.1. Pilot-test data collection module																								
3.2. Apply necessary modifications to data module																								
3.3. Conduct training and technical assistance																								
3.4. Disseminate indicators and protocols on scale																								