
 TIMELINES - OSEP MONITORING 2000-2001 
September 28, 2000 

 
 
 ACTIVITIES 

 

Apr 

 

May 

 

June 

 

July 

 

Aug 

 

Sept 

 

Oct 

 

Nov 

 

Dec 

 

Jan 

 

Feb 

 

Mar 

 

Apr 

 
Part C OSEP Workgroup Formed 

 
x 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

    

 
First Workgroup Meeting 

 
 

18t

o 
19 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

    

 
Subcommittees established 

 
 

 
19 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

    

 
Subcommittees given timelines and 
protocol for completing work  

 
 

 
 

 
x 

 
 

 
 

 
 

 
 

 
 

 
 

    

 
Subcommittees Meet 

 
 

 
 

 
x 

 
x 

 
x 

 
x 

 
x 

 
 

 
 

    

 
Subcommittees finish review of 
indicators for common understanding 
and developing new indicators 

 
 

 
 

 
x 

 
x 

 
 

 
 

 
 

 
 

 
 

    

 
Existing data that is ready for use is 
collected and distributed to 
subcommittees 

 
 

 
 

 
 

 
x 

 
x 

 
 

 
 

 
 

 
 

    

 
Existing data that needs to be gathered 
and compiled is sorted and  distributed 
to subcommittees 

 
 

 
 

 
 

 
x 

 
x 

 
 

 
 

 
 

 
 

    

 
Subgroups of each subcommittee 
summarize data and prepared data for 
presentation to full subcommittees 

     
x 
 
 

        

 
MIMS data is gathered and submitted 

 
 

 
 

 
x 

 
x 

 
x 

 
x 

 
x 

 
 

 
 

    

 
Full Workgroup Meets 

 
 

 
 

 
 

 
 

 
8 

 
 

 
 

 
 

 
 

    

 
Full Part C Workgroup identify 
questions/content area where public 
input needs to focus 

 
 

 
 

 
 

 
 

 
8 

 
 

 
 

 
 

 
 

    

 
Conduct Public Input Meetings 

 
 

 
 

 
 

 
 

28 
to 
 

 
7 
 

 
 

 
 

 
 

    

 
Public Input Meeting Information is 
compiled and summarized 

 
 

 
 

 
 

 
 

 
 

 
22 

 
 

 
 

 
 

    

 
Subcommittees form data workgroups 
and data workgroups compile data for 
subcommittees 
 

     
x 

 
22 
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 ACTIVITIES 

 

Apr 

 

May 

 

June 

 

July 

 

Aug 

 

Sept 

 

Oct 

 

Nov 

 

Dec 

 

Jan 

 

Feb 

 

Mar 

 

Apr 

Full Workgroup receives package of all 
indicators and summary of public input, 
completes review and prepares 
comment forms in preparation for 10/2 
- 10/3/00 Meeting 

 
25 
to 

 
 

2 

 
Subcommittees meet at Full Workgroup 
meeting on 10/2 and make revisions to 
indicators based on input received 
from full workgroup 

       
 
 
2 

      

 
Subcommittees present summary of 
components including changes made 
to indicators as a result of input  from 
the Workgroup  

       
 
2-3 

 
 

     

 
Subcommittees make additional 
changes to indicators following 
presentation to full Workgroup 

       
4 
to 

13 

 
 

     

 
Workgroup makes decision on format 
of final self-assessment report 

       
 
2-3 

     
 

 

 
Writers draft self-assessment report 

      
x 

 
30 

      

 
Workgroup and Agency Heads receive 
copy of draft self- assessment report  

        
 
1 

     

 
Workgroup provides feedback on self-
assessment report 

       
 

 
8-9 

     

 
MIMS data is analyzed and presented 
to Workgroup 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
8-9 

 
 

    

 
Part C Workgroup reviews MIMS data 
and finalizes decisions 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
8-9 

 
 

    

 
Agency Heads submit feedback on 
self-assessment report 

        
15 

     

 
Staff and consultants modify self-
assessment report 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

9 
to 

20 

 
 

    

 
Part C Workgroup reviews final self-
assessment report  (via fax/email) 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

20 
to 

27 

 
 

    

 
Staff and consultants make revisions 
on the final self-assessment report 
 

        
27 
to 

30 

     

 
Final report forwarded to 
Commissioner and Agency Heads 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
1 

    



September 28, 2000 3

 
 ACTIVITIES 

 

Apr 

 

May 

 

June 

 

July 

 

Aug 

 

Sept 

 

Oct 

 

Nov 

 

Dec 

 

Jan 

 

Feb 

 

Mar 

 

Apr 

 
Lead Agency Commissioner and 
Agency Heads review final report 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

6 
or 7 

    

 
Final Report Submitted 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
22 

    

 
Part C Workgroup meets with Part B 
Steering Committee to begin 
improvement planning 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
10 

   

 
  


